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DOE, RFO 

Attn J Pepe 

OPERABLE UNIT NO 5 STORM EVENT LOCATIONS WSB 308 93 

9 3  RF 9013  

The purpose of this memorandum is to clarify the surface water sampling locations along 
Woman Creek and the South Interceptor Ditch which will be sampled during storm event 
runoff According to Technical Memorandum No 1 Revised Network Design Field 
Sampling Plan there are twelve locations to be sampled during base flow conditions and 
during storm event runoff conditions The following locations were listed 

SW107 SW034 
SW127 SW501 
SW041 SW029 
SW040 SW507 
SW506 SW027 
SW033 SW026 

However verbal drscussrons on March 28 1993 "etween the EG&G Rocky Flats ,,IC 
Surface Water Division (SWD) and the Colorado Department of Health (CDH) have 
reduced this to include only the following locations for a storm event runoff event 

SW107 SW501 SW034 
SW127 SW029 SW027 
SW506 SW507 SW026 

The primary factor is that the travel time for the water through the system IS short and a 
high level of resolution IS not necessary The total number of sampling stations deleted 
by this reduction is six over the course of the program This has an almost negligible 
effect on the cost of the program The overall surface water sampling task which is a 
very small part of the total program was reduced by 7 /  of the sampling budget This 
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has no impact on scope or schedule of the program Because this change in the program 
resulted in a reduced scope that was minimal the Department of Energy (DOE) was not 
formally contacted for approval for this change 

The SWD notified DOE in early May of the discussions between SWD and CDH and received 
concurrence on this issue 

If you have any questions please contact E C Mast of my staff at extension 8589 or 
G A Wetherbee of SWD at extension 8685 

Acting Director 1 
E RM/Rernediat ion Project Management 
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